M.O.S.P.I.
Modernizing Social Protection Systems in Italy

Kick-off Partners Meeting
Rome – 12 March 2019

Irene Brunetti
INAPP - National Institute for Public Policy Analysis
Aims of the project

1. **Define future of work scenarios** with a specific focus on **the evolution of non-standard workers and self-employed career** in view of the challenges presented by the digitalization of work.

2. **Assess the relevance of the risks of inadequacy of public pension benefits** by simulating the future career of workers (by a dynamic micro-simulation model T-DYMM).

3. **Assess pros and cons of the current design of the Italian private second and third pensions pillars** and analyze **the influence of the private pensions schemes**.
The added value of M.O.S.P.I. project

It offers the opportunity to evaluate a number of alternative policy scenarios in order to assess the effectiveness and sustainability of different recommendations to reform the social protection system with the aim to ensure the access to social protection for non standard workers and self employed.

At National level

• To have access to first hand dataset and, to build specific/targeted scenarios and estimations of costs and benefits of suggested reforms.

At European level

• The MOSPI exercise is a pilot experience both in terms of methodology and results;
• The use of sophisticated econometrics techniques and dynamic simulation models.
1. Desk review – 8 months (0-8)
   - INAPP
   - Report on future of work scenarios

2. Updating T-DYMM social policy modelling tool – 12 months (0-12)
   - FGB and MEF
   - T-DYMM forecast model report

3. Simulating policy options impact – 14 months (13-27)
   - INAPP, FGB and MEF
   - An analysis report containing the results of the simulation and policy options

4. Elaborating policy recommendation – 8 months (28-36)
   - INAPP, FGB and MEF
   - Policy recommendation report
The project work programme

Cross or iterative actions, M1-M36

5. Monitoring and evaluation
   - FGB
     • Two intermediate monitoring reports, intermediate evaluation report, final monitoring report, ex-post (final) evaluation report

6. Dissemination
   - INAPP
     • Project leaflet (IT, EN); final conference

7. Project Management
   - INAPP
     • Intermediate report, final report
The project work programme

**Phase 1 - Desk Review (0-8th month)**

- Definition of the possible scenarios for the future of work both at EU and national level. A special focus will be devoted to platforms workers and GIG economy
- Output: **background report** containing the results of the desk review activities, the data, reports and the detailed analysis
- **First workshop** (EU conference involving key experts)

**Phase 2 – Updating T-DYMM social policy modelling tool (0-12th month)**

- Further implementation of the innovative dataset (update AD-SILC data; use of new dataset: merge between INPS and PLUS? INPS + RIL? INPS +QDL?)
- In-depth analyses on socio-economic characteristics of the labor market
- Output: **T-DYMM forecast model report** containing the description of the new version of the model and the datasets used
The project work programme

Phase 3 – Simulating policy options impact (13-27th month)

• Implementation of the T-DYMM model for the Italian labour market and pensions system. Identification of costs, risks and opportunities of different policy options from reform of the social security system.

• Output: Analysis report containing the results of the simulations and describing the main results and the policy options.

• Second Workshop

Phase 4 – Elaborating policy recommendations (28-36th month)

• The elaboration of policy recommendation for social protection on the base of simulation’s results

• Output: Policy recommendation report containing the a set of policy recommendation to reform the social protection system.

• At the beginning of this phase: Peer review meeting to discuss intermediate results and to collect inputs and feedbacks.
The project work programme

Phase 5 – Monitoring and Evaluation

• Conducted and supervised by a senior researcher Dr. Silvia Sansonetti.
• Output: 2 Intermediate monitoring reports
 1 Intermediate evaluation report
 Final monitoring report
 Ex-post (Final) evaluation report

Phase 6 – Dissemination

• Adequate publicity to the outputs;
• Project leaflet (IT, EN);
• Final conference in Rome.

Phase 7 – Project Management

• Steering Committee set up;
• 3 steering committee meetings;
• Internal communication strategy.
The project work programme

Summary of outputs

• Report on future work scenarios (August/September 2019)
• Update T-DYMM model (December 2019)
• Simulation report (March 2021)
• Policy recommendation report (December 2021)

List of conference/workshop

• First workshop on future work scenarios (August/September 2019)
• Second workshop on simulation results (March 2021)
• EU peer review meeting (April 2021)
• Final conference (December 2021)
EU comments on the project

• Consider the **possibility to include the provision of healthcare and long-term care** (if data are available) when assessing the risk of inadequacy of pensions (second objective);

• How we treat the “casse dei professionisti” and the “liberi professionisti” in case we manage to include them in the analysis;

• Additional **explanation** concerning the “taxation module” (info contained, possible types of analysis, etc.);

• How we will treat the “immigration-emigration” phenomenon.
Administrative Aspects and Deadlines

- **First pre-financing payment**: anticipation to be met

- **Second pre-financing payment**: any information and document required for the preparation of the first progress report and with copies of all the necessary supporting documents *completed and signed by the legal representative* by **30/01/2020** at the latest.

- **Third pre-financing payment**: information and document required by **30/01/2021**.

- **Balance payment**: information and document required by **30/01/2022**.
**M.O.S.P.I. - Modernizing Social Protection Systems in Italy**

*EaSI PROGRAMME Call VP/2018/003*

**AGREEMENT NUMBER** - VS/2018/0414

**Time Sheet (Evidence of time spent working on the project)**

<table>
<thead>
<tr>
<th>Date/ Month</th>
<th>Tasks</th>
<th>Time</th>
</tr>
</thead>
<tbody>
<tr>
<td>01/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>02/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>03/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>04/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>05/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>06/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>07/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>08/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>09/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>16/06/2018</td>
<td></td>
<td></td>
</tr>
<tr>
<td>17/06/2018</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>